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POLREP #116
S~\ FAIRMONT COKE WORKS
' LAFAYETTE STREET - > > • '

FAIRMONT/ MARION COUNTY, WV 26554 . '
ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERJV , '. ,

I. SITUATION (THURSDAY 06/30/94, 1830 HOURS) '
A. PERSONNEL 6N SCENE:' EPA-1, TAT-2, ERCS-15. .
B, WEATHER ON SCENES MOSTLY; CLOUDY WITH TEMPS IN THE MID

' 80'S. .: ' • •,' <• - '- . ••'• • • ' •:.- - '• " ' ; . " •• . ,,
: C. OSC.DOWNIE ON SITE TO DIRECT REMOVAL ACTIVITIES.

D. , PROJECT COSTS: ! v ,
AGENCY -. COST AS OF 06/30/94 CEILING

ERCS . $1,355,754 $1,400,000
TAT $ 1̂ 2,963 , $ 194,000
EPA DIRECT $ 54,742 i $ 106,200
EPA INDIRECT $ 92;497 , $ 177,000 '

• - ' • . ••̂ ^̂ .̂•̂ ^ - • • ..«••••_»«•.. " • . •
, TOTAL ' $1,675,956 $1,877,200

; UNOBLIGATED •/•'•. $2,046,200

SITE CEILING .. $3,923,400
" , • ' ' - , , ' • • ' . ' ' - ' ' ' . ' ' • ' • • aciBasŝ B̂̂ aise

II. ACTIONS TAKEN '• - V
, A. ERCS CONTINUED CLEANING LOOSE DEBRIS FROM THE FLOORS IN

•: BUILDING AJ.
B. ERCS CONTINUED SHEARING NON- HAZARDOUS PROCESS LINES

•; :FOR BULK RECYCLING OPERATIONS.
C. ERCS CONTINUED PRODUCT RECOVERY OPERATIONS AT TANK

2ZT31. THE EMULSIFIED OIL PRODUCT IS BEING RECOVERED
WITH A 1, 000 GALLON VACUUM TRUCK AND AN OIL SKIMMER. .
APPROXIMATELY 7,200 GALLONS HAVE BEEN RECOVERED. THE
RECOVERED OIL 'IS BEING STAGED IN TANKS Z2T42 AND ZZT02.

D. RECENT RAINFALL -MITIGATED THE NEED FOR DUST CONTROLS TO
, .BE IMPLEMENTED BY THE ERCS. , :
E. ERCS CONTINUED WORKING ON T &D BIDS FOR BULK GROUPS 17-

'. • '* ' . ' '27.'' '-- ,- ' , ' , , ' -, : ' •' . ' ( -.....-': . '
?. ERCS .BEGAN PREPARING EQUIPMENT FOR DEMOB ON 7/1/94.

III. FUTURE PLANS , , . ' , , , ,
A. ERCS TQ CONTINUE PRODUCT REMOVAL FROM TANKS, VESSELS,

AND TRENCHES. ' ,
B. SCHEDULING FOR THE DISPOSAL OF BULK GROUP #13 (BENZOL

SCRUBBER WOOD) WILL BE DONE AFTER THE SCRUBBERS ARE
"FELLED". THE 2 SCRUBBERS AND FINAL COOLERS ARE
SCHEDULED FOR DEMOLITION DURING THE WEEK OF JULY 18,

• ,: •/ , "1994. • -. , '• . . '• , ' . • ' -••'. ••'. '• ••'..: , •- •'•".-. - : ' • -
: C, ; CURRENT T & D SCHEDULE -IS AS FOLLOWS; REMAINING LAB

PACKS ARE AWAITING A SCHEDULED DATE

EDWARD M. POWELL, OSC
U.S. EPA REGION III
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